
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

65471          

0003 Pay Period End Date: 09.14.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 01.08.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 08.20.2014

09.09.2014

07.23.2015

Date Let:

DISTRICT 6 DMS REPLACEMENT

07.31.2014

Estimate Type: FINL

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.23.2015

09.03.2015Date Project Completion:

Counties

DAWSON

DEUEL

KEITH

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61547  001 ITS-HSIP-ITSN(27) 080 0.58 240.07 ELECTRICAL
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$197,306.28

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $194,089.78 $194,089.78 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $194,089.78 $194,089.78 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $194,089.78 $194,089.78 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$194,089.78 $194,089.78 $.00

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

47%

$197,306.28

11.23.2015 11.23.2015

12.01.2015

Thomsen, Toby

Watkins, Dave

Thayer, Gary

Project Manager District Engineer

Construction Engineer

01.05.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 01.07.2016 01.07.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8B ELECTRICAL

0001.08      0.50 960.000 480.00

960.000 480.00

483.000 241.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.60 66.000 237.60

66.000 237.60

66.000 237.60

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      6.00 510.000 3,060.00

510.000 3,060.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      6.00 660.000 3,960.00

660.000 3,960.00

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      6.00 36.000 216.00

36.000 216.00

123.000 738.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.97      540.00 6.000 3,240.00

6.000 3,240.00

14.000 7,560.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0030.80      48,550.00 1.000 48,550.00

1.000 48,550.00

1.000 48,550.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

7316.20      1,570.00 20.000 31,400.00

20.000 31,400.00

20.000 31,400.00

0.000 0.00

0008

EACHSIGN STRUCTURE BASE GROUT
REPLACEMENT

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7319.90      9,387.50 6.000 56,325.00

6.000 56,325.00

6.000 56,325.00

0.000 0.00

0009

EACHINSTALL DYNAMIC MESSAGE SIGN
0009 

7319.95      5,374.97 6.000 32,249.82

6.000 32,249.82

6.000 32,249.82

0.000 0.00

0010

EACHREMOVE DYNAMIC MESSAGE SIGN SYSTEM
0010 

A001.05      1,890.00 3.000 5,670.00

3.000 5,670.00

3.000 5,670.00

0.000 0.00

0011

EACHPULL BOX, TYPE PB-2
0011 

A070.14      5.47 212.000 1,159.64

212.000 1,159.64

212.000 1,159.64

0.000 0.00

0012

LF  2-INCH CONDUIT IN TRENCH
0012 

A081.00      5.17 1,762.000 9,109.54

1,762.000 9,109.54

1,762.000 9,109.54

0.000 0.00

0013

LF  6 PAIR COMMUNICATION CABLE
0013 

A679.84      8.66 98.000 848.68

98.000 848.68

98.000 848.68

0.000 0.00

0014

LF  REMOVE AND REINSTALL 6 PAIR
COMMUNICATION CABLE

0014 

L070.05      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0015

HOURMOWING
0015 

Contracted 197,306.28

Current 197,306.28

In place 194,089.78

This Estimate 0.00

GROUP  8B ELECTRICAL

Totals for contract Contracted 197,306.28

Current 197,306.28

In place 194,089.78

This Estimate 0.00
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